TCC RENOVATION

PROJECT UPDATE

QUICK FACTS JULY 2020

* Double Tree Hotel TCC CAMPUS MASTER PLAN

continues to make progress W After the successful renovation of the TCC Arena in 2014, the
and is on schedule for Rio Nuevo Board worked with the City of Tucson to develop
completion later this year. a second phase of the renovation efforts for the TCC Campus.

In 2019 The Rio Nuevo board approved a $65m Master plan
that includes two parking garages, interior renovations of the
existing convention center, 25,000 sf meeting room addition
adjacent to the existing South Exhibition Hall, renovations for
both the Music Hall and Leo Rich Theater, landscape and
accessibility update for the enfire site, and the restoration of
the TCC Historic Landscape, Plazas and Fountains. This is in ¢

addition to the privately funded 170 room Double Tree Hotel %
currently under construction on the TCC Site.

Double Tree Hotel| truction

° The Lot A porking KEY TCC Masterplan
| Lot A Garage, Renovations of Existing North . Meeting Room Addition, Lot C Garage,
garage completed precast Meefing Rooms, Ball Room and South  Music Hall and Leo Rich Theater Renovations
. . Exhibition Hall Double Tree Hotel
concrete erection mid June
an d is on SChed u |e fOr . Historic Landscape and Fountain Resforation Site and Accessibility upgrades Existing TCC Arena

completion later this year. HIGHLIGHTED PROJECT TCC HISTORIC LANDSCAPE RESTORATION

The team is excited to announce that after years of hard
work from many community members, including TCC
Today, the Tucson Historic Preservation Foundation, and
the City of Tucson, Rio Nuevo has begun the restoration
of the Upper Plaza of the TCC Historic landscape.
Following months of investigation by the design team
and multiple stakeholder engagement opportunities,
the Upper Plaza will be restored following the original
Garret Eckbo design intent, allowing some modifications
o accommodate water harvesting, accessibility, and
| providing safe lighting while maintaining the existing historic
| features. With stakeholder input, some plant species will
| be substituted from the original 1960's plant palette to
better tolerate our arid climate while following the intent
of Garrett Eckbo's design. The existing brick pavers are
being removed and stored for reinstallation later this year
- as the restoration progresses. This is only the first Phase of
the historic landscape gaass

restoration, which in

Parking Lot A Garage Rendering

* The existing North
Meeting Room renovations,
South Exhibition Hall
Renovations, and Ballroom
Renovations are under
construction. The team
has accelerated the
design and construction
efforts to take advantage
of the unexpected short
term vacancy of the TCC
Campus due to COVID19.

addition fo the Upper 8 &
| Plaza will include the
Central  Plaza  and \F™®
it's fountains and the ==

North Walkway with

it's water features.

Upper Plaza Restoration Plan Existing Streetscape - S. Church Ave.

TCC ACTIVITIES AND RESTRICTIONS

TCC Boardroom Rendering

* The Ticket office will continue to be closed ¢ Pedestrian access through the TCC Campus

* Rio Nuevo has awarded due to COVID19, go to Ticketmaster on- will continue to be restricted due to ongoing
the design confrgct for line for event information. construction activities
the second parking * Parking Lot A and the enfrance to the TCC ~ * For questions or concerns about the TCC
garage on the TCC Site from S. Church Ave will be closed until Renovation Projects contact;
to local Architecture firm the completion of the Lot A Garage and Swaim Associates LTD Architects AIA
Eglin+Bresler Architecture. the Upper Plaza; Parking lots B & C are (520) 326-3700

. . available and accessible from Granada  * For Tucscon Convention Center information
* For more information Ave. go to www.tucsonconventioncenter.com
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